

Statement of Work

Project: Blueprint Books Foundation

Client: Raves Inc. / Raves Construction

Provider: Bob Bice / Blueprint

Date: 2026-06-09

Objective

Stand up job-costed construction books for Raves inside Blueprint by tailoring the chart of accounts, loading opening balances, wiring accounts receivable and accounts payable, confirming the financial statements, and completing a first month-end close — so profit, receivables, and payables are current in the same system the work already lives in.

Business Outcome

At the end of this engagement, Raves should have:

- a construction chart of accounts tailored to how Raves runs jobs,
- opening balances loaded and a trial balance that ties out,
- invoices and customer payments flowing into accounts receivable with aging,
- vendor bills and payments flowing into accounts payable with aging,
- income statement and balance sheet available on demand,
- a completed and locked first month-end close,
- a trained accounting owner and office team.

Scope

1. Chart Of Accounts Tailoring

Deliverables:

- Review the built-in construction chart of accounts with Raves.
- Adjust account names, job-cost categories, and any Raves-specific accounts.
- Confirm handling of retainage receivable/payable and work-in-progress accounts.

Client dependency:

- Raves provides a short chart-of-accounts review session.
- Accounting owner: Raves to confirm by kickoff.

2. Opening Balances

Deliverables:

- Load opening balances from a recent trial balance or accounting export provided by Raves.

- Reconcile the loaded opening trial balance so it ties out before go-live.
- Document the as-of date for opening balances.

Client dependency:

- Raves provides opening balances: a recent trial balance, a QuickBooks/accounting export, or accountant-provided figures.
- Opening-balance source: Raves to confirm by kickoff.

3. Accounts Receivable

Deliverables:

- Configure customer records and invoicing.
- Confirm the path from a won quote to an invoice where Raves wants it.
- Verify payment recording and accounts-receivable aging.
- Confirm branded invoice PDF output.

4. Accounts Payable

Deliverables:

- Configure vendor records and bill entry.
- Verify bill payment recording and accounts-payable aging.
- Confirm branded bill PDF output.

5. Statements, Close, And Training

Deliverables:

- Confirm income statement and balance sheet reflect Raves activity correctly.
- Run a first month-end close in Blueprint and lock the period.
- One accounting-owner walkthrough and one office-team walkthrough.
- Closeout note with completed items, open items, and recommended next steps.

Out of scope (available as the expanded Books Complete package):

- Bank reconciliation.
- Cash-flow statement.
- Migration of historical books from current accounting software.
- A parallel month run against existing books.
- 30-day hypercare.

Also out of scope:

- Tax filing or tax advice.
- Payroll processing.
- New paid third-party tools unless approved in writing.

Timeline

Target duration: 4-5 weeks from opening-balance readiness.

Proposed milestone structure:

1. Kickoff + chart-of-accounts review: upon written approval, initial payment/payment step confirmation, and accounting-owner availability.
2. Opening balances loaded and tied out: target week 1-2 after opening-balance readiness.
3. A/R and A/P wired and verified: target week 2-3 after opening-balance readiness.
4. First close, training, and closeout: target week 4-5 after opening-balance readiness.

Timeline assumes the Raves accounting owner and opening balances are available within 3 business days of kickoff. If opening balances are delayed, milestone dates move accordingly.

Acceptance Criteria

This engagement is complete when:

- the chart of accounts is tailored and approved by Raves,
- opening balances are loaded and the trial balance ties out,
- accounts receivable and accounts payable are wired and verified with aging,
- income statement and balance sheet reflect Raves activity,
- a first month-end close is completed and the period is locked,
- training sessions are completed or recorded,
- the closeout note and next-step recommendation are delivered.

Commercial Terms

Fixed fee: \$18,500

Payment terms: 50% to start, 50% at closeout

Initial payment amount: \$9,250

Target duration: 4-5 weeks from opening-balance readiness

Target start date: upon written approval, initial payment/payment step confirmation, and opening-balance readiness

Primary approval contact: Raves to confirm before approval

Optional Books Care monthly support can be discussed separately after go-live or during closeout.

Change Control

Requests outside this scope will be estimated separately and may be handled as:

- a written change order,
- a future fixed engagement,
- or work under an active Books Care or Platform Care retainer.

Approval

Raves Inc. / Raves Construction

Name: _____

Title: _____

Date: _____

Provider

Name: _____

Title: _____

Date: _____

Prepared for Raves Inc. / Raves Construction · Blueprint